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Client: Needham DPW Dates: 
 

3/16/2020 to 3/20/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong  

    

 
 WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Wednesday along Rosemary Brook. Staging area 

erosion controls and inlet fish nets inspected by BETA on Friday. 

 

• Maverick placed excavated materials into soil bins on work pad to allow stabilization. Added 

cement additive to first and middle bin on Friday. After mixing, these piles were consolidated, 

smoothed, and covered with poly sheeting. Logs placed on edges of polysheeting to hold in 

place. Third bin will be amended on Monday.  

 

• Maverick installed a forebay with pumps within the lakebed, south of the work pad, to capture 

and divert water from entering work pad. Additional dewatering pumps added to work pad 

area. Maverick installed a second treatment system at the work pad.  

 

• First fuel delivery. Maverick moved one fuel cube to the work pad, behind the cement silo. A 

secondary confinement was added around.  

 

• Maverick received approval for waste profile acceptance at Lynn Landfill.  

 

 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Weekly turbidity and flow monitoring to be conducted along Rosemary Brook.   

 

• Addition and mixing of cement additive to third soil bin in soil containment area, approx. 1-

3% per Stabilization Plan.  

 

• Begin hauling of material currently stockpiled in soil bins on work pad to Lynn Landfill.  

 

• Continue excavation of lakebed material. Continue stockpiling of material to allow dewater. 

Continue relocation of excavated material into soil bin areas to allow stabilization.  
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Maverick placing material into soil bins – Wednesday 

 

 
Additional dewatering pumps installed at work pad 

 

PHOTOS  
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Wood platform and dewatering pump set up within lake bed to divert water away from work pad 

 

       
Wood platform and dewatering pump set up within lake bed to divert water away from work pad 
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Dewatering pump from lake bed diverting water away from work pad  

 

 
Dewatering pumps discharge 
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Fuel cube set up on work pad within secondary confinement 

 

 
Emergency spill precaution in refueling area 
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Equipment Refueling Area 

 
Equipment Refueling Area with sign 
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Filled soil bins – Friday morning 

 
Cement additive mixed into soil bins to allow stabilization 
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Treatment system at work pad 

 

 
Forebay on Friday – after installation of pumps to divert water from entering work pad 

 


